Newmarket Mulock GO Schedule REVISED W/O OPTIONAL MEETINGS
2019-09-30

Task No.	Task Name	2019 July 22	29	August 5	12	19	26	September 2	9	16	23	30	October 7	14	21	28	November 4	11	18	25	December 2	9	16	23	2020 January 6	13	20	27	February 3	10	17	24	March 2	9	16	23	30
5.0	**Phase 5: Preparation of the Final Draft Mulock Station Area Concept & Secondary Plan**																																			
5.2	Finalize technical reports to support final draft Concept																																			
5.3	Final circulation to Project Team / Agencies for review and comment																																			
5.4	Revise Draft Mulock Station Area Secondary Plan based on Project Team / Agency Review																																			
6.0	**Phase 6: Preparation of Official Plan Amendment & Submission to Agencies**																																			
6.1	**Town staff prepare Report recommending Statutory Public Meeting**																																			
6.2	Prepare Amendment Documents (Final Report and Secondary Plan)																																			
6.2.1	Final Report Sections 2-5																																			
6.2.2	Secondary Plan Sections 1-5																																			
6.2.3	Secondary Plan Sections 6-8																																			
6.2.4	Final Report Sections 6.1-6.4, 6.8																																			
6.2.5	Secondary Plan Sections 9-10																																			
6.2.6	Final Report Sections 1, 6.5-6.7																																			
6.2.7	Submit Draft Final Report, Secondary Plan, Cross-Sections and Response Matrix for Internal Circulation																																			
6.3	Town to Review and Circulate Comments on Draft Deliverables																																			
6.4	Revise and Re-Submit Draft Final Report, Secondary Plan, Cross-Sections and Reponse Matrix for External Circulation																																			
6.5	Prepare and Circulate Public Notice for Statutory Public Meeting																																			
6.6	**Statutory Public Meeting & Public Information Centre 2 - Present Final Draft Secondary Plan**																																			
6.7	Final Adjustments to Deliverables based on Public and Agency Feedback																																			
6.8	**Presentation to Council Recommending Approval of the Secondary Plan**																																			
6.9	Submit Final Secondary Plan with Region and Metrolinx																																			