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5.0 Phase 5: Preparation of the Final Draft Mulock Station Area Concept & Secondary Plan
5.2 Finalize technical reports to support final draft Concept
5.3 Final circulation to Project Team / Agencies for review and comment
5.4 Revise Draft Mulock Station Area Secondary Plan based on Project Team / Agency Review
6.0 Phase 6: Preparation of Official Plan Amendment & Submission to Agencies
6.1 Town staff prepare Report recommending Statutory Public Meeting
6.2 Prepare Amendment Documents (Final Report and Secondary Plan)

6.2.1 Final Report Sections 2-5
6.2.2 Secondary Plan Sections 1-5
6.2.3 Secondary Plan Sections 6-8
6.2.4 Final Report Sections 6.1-6.4, 6.8
6.2.5 Secondary Plan Sections 9-10
6.2.6 Final Report Sections 1, 6.5-6.7
6.2.7 Submit Draft Final Report, Secondary Plan, Cross-Sections and Response Matrix for Internal Circulation
6.3 Town to Review and Circulate Comments on Draft Deliverables

6.4
Revise and Re-Submit Draft Final Report, Secondary Plan, Cross-Sections and Reponse Matrix for External 
Circulation

6.5 Prepare and Circulate Public Notice for Statutory Public Meeting
6.6 Statutory Public Meeting & Public Information Centre 2 - Present Final Draft Secondary Plan
6.7 Final Adjustments to Deliverables based on Public and Agency Feedback
6.8 Presentation to Council Recommending Approval of the Secondary Plan
6.9 Submit Final  Secondary Plan with Region and Metrolinx

2020
MarchFebruaryJanuary

Newmarket Mulock GO Schedule REVISED W/O OPTIONAL MEETINGS
2019-09-30

December
2019

NovemberSeptember OctoberJuly August


